

# EE / CprE / SE 491 – sdmay19-28

## CowChips4Charity

### Week 9 Report

November 27th 2018 - December 2nd 2018

Client: CowChips4Charity

Faculty Advisor: Lotfi Ben Othmane

### Weekly Summary:

The team primarily focused on documentation and the final presentation this week. Due to the deadlines of the project plan, design document, and final presentation coming up the team decided to prioritize these assignments instead of development this week. We as a team, had two 3+ hour meetings this week to work on these documents as well as to delegate tasks. We also had a meeting to rehearse our presentation and get comfortable presenting our slide deck. Our team made many different changes to our project plan and our design document to ensure that we have correctly implemented all feedback that was given to us. After completing all necessary edits to our design document and project plan we began creating our final presentation. As a team we developed an extremely concise and visually appealing slide deck to present the work we have completed for our project this semester. We have also practiced presenting our slide deck and are confident in our presentation skills.

### Team Members:

- Role
  - Backend Lead - Connor Rust
  - Backend / Scribe - Jack Boike
  - Frontend Lead - Ben Meeder
  - Frontend/UX/Meeting Scribe - Kenny Ho
  - Business Lead (PM) - Daniel Lev
  - Administrative/UI - Alex Lev

### Past Week Accomplishments:

- Edited the project plan, design doc, and final presentation - ALL
- Rehearsed for the final presentation - ALL

- Created the resources, cost estimate, milestones, and future plan slides - Daniel Lev
- Sent paper meeting to client because of the meeting wasn't able to take place - Daniel Lev
- Created the WBS, design overview, and backend design slides - Connor Rust
- Developed other non-functional requirements - Alex Lev
- Created a more thorough test plan for our project - Alex Lev
- Created the functional and non-functional requirements, and the constraints slides - Jack Boike
- Updated the functional and non-functional testing plan of the design doc - Jack Boike
- Created the conceptual sketch, title, members, and problem statement slides. - Alex Lev
- Expanded our component diagram to add descriptions about the main components of our project - Alex Lev
- Created WBS structure, market survey, Risks slides - Kenneth Ho
- Reformatted slide deck to follow custom theme - Kenneth Ho
- Worked on formatting for both the design document and project plan
- Created frontend design, technology platforms, and test plan slides. - Ben Meeder

## Pending Issues:

- None during this period

## Individual Contributions

<b>Team Member</b>	<b>Contribution</b>	<b>Weekly Hours</b>	<b>Total Hrs</b>
Daniel Lev	<ul style="list-style-type: none"> <li>● Edited project plan, design doc, and final presentation</li> <li>● Created the resource, cost estimate, milestones, and future plans slides</li> </ul>	10	85
Connor Rust	<ul style="list-style-type: none"> <li>● Edited project plan, design doc, and final presentation</li> <li>● Created the WBS, Design overview, and backend design slide</li> </ul>	10	86
Jack Boike	<ul style="list-style-type: none"> <li>● Updated functional testing portion of the</li> </ul>	10	85

	<ul style="list-style-type: none"> <li>design document</li> <li>• Updated non-functional testing portion of the design document</li> <li>• Created the functional and non-functional requirements, and the constraints slides</li> <li>• Edited project plan, design doc, and final presentation</li> </ul>		
Alex Lev	<ul style="list-style-type: none"> <li>• Edited project plan, design doc, and final presentation</li> <li>• Created the conceptual sketch, title, members, and problem statement slides.</li> </ul>	10	80
Kenneth Ho	<ul style="list-style-type: none"> <li>• Edited project plan, design doc, and final presentation</li> <li>• Created WBS structure, market survey, Risks slides</li> </ul>	10	85
Ben Meeder	<ul style="list-style-type: none"> <li>• Edited project plan, design doc, and final presentation</li> <li>• Created frontend design, technology platforms, and test plan slides.</li> </ul>	10	85

Plans for Coming Week:

- Rehearse final presentation- ALL
- Lead a meeting with client in regards to demo the technical features we have completed to this point - Daniel
- Create roadmap and goals for next semester to align with client’s schedule and goals - Alex Lev

- Ensure vueify components are set-up correctly and consistent on all layouts - Alex Lev
- Continue development of the donation page - Jack Boike
  - Continue to develop the frontend
  - Continue to integrate frontend with backend
- Backend HTTPS verification utilizing the login page and register - Connor & Daniel
- Continue development of the frontend
  - Select Team Page - Kenneth Ho
  - Select Event Page - Ben Meeder
  - Connect Select Team Page with 'Play' button on the home page - Kenneth Ho
- Lead meeting with team to go over semester accomplishments and improvements for next semester- Daniel Lev